Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice:

11/01/2014 - 11/30/2014

MONTHLY PROGRESS REPORT
November 2014, TASK ORDER (03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining Complete’

Labor $1,245.54 | $23,454.45 | $66,214.00 | $66,214.00 65% 35%

Travel n/a n/a n/a n/a n/a n/a

oDC $0.00 $0.00 §75.00 §75.00 100% 0%

Subcontracting n/a n/a n/a n/a n/a n/a

T Based on funded budget

EXPLANATION OF ODCs
No ODCs were incurred in this reporting period.

PERIOD OF PERFORMANCE: 06/27/2013 — 03/31/2015

CONTRACT ITEMS:
None

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
[} SRC received additional data in November and the data review continued.

Subtask 1.3 —- Risk Assessment Workplan (CSM, Exposure Pathwayv ID. Exposure Factors and Tox
Values)

[ SRC reviewed the risk assessment workplan to identify areas that will be revised based on

addition of new data.

Task 2 —
(0 Task has not begun.

Baseline Human Health Risk Assessment

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
C Task has not begun.
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Subtask 2.2 — Final Baseline Human Health Risk Assessment
[ Task has not begun.

Task 3 — Project Closeout
O Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

fTask/Subtask Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
03 Monthly progress reports will be delivered. Project management calls are anticipated to
continue.

Subtask 1.2 — Data Usability Evaluation
7 SRC will continue to review the latest data and is planning a teleconference with EPA in early

December.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox
Values)

T} No work anticipated.

Task 2 — Baseline Human Health Risk Assessment
0 SRC will begin drafting the baseline HHRA.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
T SRC will begin performing risk calculations for the HHRA and drafting text.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
7 Task has not begun.

Task 3 — Project Closeout

O Task has not begun.



ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
1.2 2014 Data Review n/a 12/8 Elizabeth
Hagenmaier
Todd Phillips

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






